


OUR PROCESS

DISCOVERY

We take this time to understand what it is that will need to be done to achieve your goals and develop the features that will power the platform.



Sego and client meeting



Outline top level features



Create user stories

Prioritize user stories & features



Create sprint schedule



Distribute work



PLANNING

Organizing all the data from discovery and laying out a plan for development. This phase will act as our road map moving forward.



DEVELOPMENT

Short sprints and frequent deliveries is the core of our agile process.



2 - 4 week sprints



Continued communication with client

Review work from sprint



Review time lines & budget



Implement changes from review

REVIEW

Frequent reviews of our progress with eyes on features, user stories, timelines & budget.

ITERATE

Quick iterations to refine features.

